





Current Progress Data	Date
Delay/Ahead	-52
Date	31-Sept-23
Forecast End Date	29-Dec-24
Baseline End Date	09-Nov-24
Actual Start Date	07-Nov-22

Count by Gender



Overall Progress (Percentage)



# Manpower Data

Actual Manpower

402

Planned Manpower

213

Workers	Count
Men	131
Women	82

Project Work Status	Percentage
Not Started	20
In Progress	50
Completed	30

Age Group	Percentage	Count
20-24 years	0.08	32
25-34 years	0.22	89
35-44 years	0.25	100
45-54 years	0.21	85
55-64 years	0.17	68
65 and older	0.05	20
Under 20	0.02	8